NASA’s actual exploration of
the 'Hot Dog Hill’ site 2011

Special Links:
% Desert RATS USTREAM videos
*» Watch Dr. Hurtado (Test Day 2 — 9/4/11) as he discusses mapping
Hot Dog Hill with his students at University of Texas El Paso



http://www.ustream.tv/channel/desertrats�
http://www.ustream.tv/recorded/17074587�

Test Day 5



Test Day 5, Condition 7, Crew B1
(SEV-A)

StasHBE A Planned Traverse
i i
morning traverse = yellow
% afternoon traverse = blue
Actual Traverse
morning traverse — no change
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\/ planned traverse with no changes
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Test Day 5, Condition 7, Crew B2
(SEV-B)

Planned Traverse
morning traverse = yellow
afternoon traverse = blue

Actual Traverse
Changes by SEV crew shown in red

feies Station H1B moved further south along
ok | outcrop near land slide
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"w/n H5B Station H5B moved further west to a
volcanic outcrop, and an additional soil
§Sta H4B sample was taken

Station H8B was added to sample
4 Start H1 another volcanic outcrop
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Test Day 7
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Test Day 7, Condition 6, Crew A
(SEV-B)

Planned Traverse
morning traverse = yellow
afternoon traverse = blue

Actual Traverse

Traverse was done in reverse order due
to a threat of rain (SEV tents were
closer to station H1A, and the team
decided to start farthest from tents
and work towards tents)

morning traverse = blue
afternoon traverse = yellow

Station H5A was moved farther west to
get better access to red rocks and
proposed fault

Station H2A was cancelled due to time
constraints
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